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ALHAMBRA, CALIFORNIA  91803-1331 
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ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

January 25, 2005 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000627 - Santa Fe Reservoir Spreading Grounds Horse 
Trail Modifications, Cities of Irwindale and Duarte (1 and 5), 4-Con Engineering, 
Inc., in amount of $10,600.00. 

 
Project ID No. FCC0000928 - Project No. 558, Unit 1, Line A, Construction of 
Drop Structure, and Drainage District Improvement No. 26, RC Box Storm Drain 
Repair, Cities of Vernon and Palos Verdes Estates (1 and 4), Southern California 
Underground Contractors, Inc., in amount of $101,170.00. 

 
Project ID No. RDC0014170 - Washington Boulevard at Norwalk Boulevard, 
vicinity of Santa Fe Springs (1), Steiny and Company, Inc., in amount of 
$10,300.00. 
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Project ID No. RDC0014350 - Sorensen Avenue at Washington Boulevard, 
vicinity of Santa Fe Springs (1), Steiny and Company, Inc., in amount of 
$13,398.43. 

 
Project ID No. RDC0014497 - Compton Avenue at 61st Street, 70th Street, 
74th Street, and 87th Place, vicinities of Huntington Park and Florence (1 and 2), 
C.T. & F., Inc., in amount of $7,924.00. 

 
Project ID No. WRDD000011 - San Gabriel Dam and Reservoir Post-Fire 
Sediment Removal, vicinity of Angeles National  Forest (5), Barnard Construction 
Company, Inc., in amount of $9,000,00.  

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your ratification 
are changes in work which I ordered for Project ID Nos. RDC0014497 and 
WRDD000011. 
 
Also enclosed for your authorization are changes in work in excess of my delegated 
limits which are required to complete Project ID Nos. FCC0000627, FCC0000928, 
RDC0014170, and RDC0014350. 

 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
 
 
 
 
 



The Honorable Board of Supervisors 
January 25, 2005 
Page 3 
 
 
 
FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts range from $7,924.00 to 
$101,170.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
 
PB:er 
O:\SECTION\ADMINISTRATION\BOARD\CIW\01-25-05LTR.DOC 
 
Enc. 6 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

CHANGE IN WORK (AUTHORIZE)  
January 25, 2005  
 
 
 
PROJECT ID NO. FCC0000627, SANTA FE RESERVOIR SPREADING GROUNDS 
HORSE TRAIL MODIFICATIONS (Cities of Irwindale and Duarte),  
Supervisorial Districts 1 and 5, Contractor:  4-Con Engineering, Inc. 
 
Project Description: 
 
Construction of a reinforced concrete channel, an 18" reinforced concrete pipe, wall 
gutter, an inlet structure, an outlet structure with grouted riprap invert, and a composite 
riding surface horse trial, and installation of chainlink fence and cable railings.  
 
Changes in Work: 
 
(1) Realign 6" Bridge Drainage Pipe  $  1,600.00 
(2) Line 18" Reinforced Concrete Pipe    9,000.00
 
 Total $10,600.00 
 
Description of Changes: 
 
(1) It will be necessary to realign an existing 6" bridge drainage pipe away from the 
new horse trail in order to avoid damage to the trail from drainage water.  This work is 
not shown on the plans. 
 
(2) It will be necessary to line the inside of the 18" reinforced concrete pipe with a 
cured-in-place pipe liner. This work is not shown on the plans.  
 
The cost for Item 1 will be based on time and materials methods as provided in 
Subsection 3-3 of contract specifications. The cost for Item 2 was negotiated as 
provided in Subsection 3-2 of the contract specifications.   
 
Eleven additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $344,534.50 
Changes in work previously approved  
   by the Board  93,040.01 
Changes in work to be authorized    10,600.00 

 
Revised contract amount $448,174.51 

 
AD:er 
O:\Projects\Programs - Flood\SantaFeResSG (X5009146)\Board\CIW10,11.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 25, 2005 
 
 
 
PROJECT ID NO. FCC0000928, PROJECT NO. 558, UNIT 1, LINE A, 
CONSTRUCTION OF DROP STRUCTURE, AND DRAINAGE DISTRICT 
IMPROVEMENT NO. 26, RC BOX STORM DRAIN REPAIR, (Cities of Vernon and 
Palos Verdes Estates), Supervisorial Districts 1 and 4, 
Contractor:  Southern California Underground Contractors, Inc. 
 
Project Description: 
 
Construction of a reinforced concrete drop structure and retaining walls, removal and 
replacement of grouted riprap, construction of a steel picket fence, repair of a reinforced 
concrete box storm drain, and other appurtenant work. 
 
Changes in Work: 
 
(1) Additional Excavation  $  10,100.00 
(2) Emergency Repair Work at Rue Langlois  45,000.00 
(3) Construct New Sidewalk, Access Ramp, and Curb and Gutter  6,070.00 
(4) Emergency Repair Work at Kenneth Hahn State Park   
 and La Cienega Boulevard   40,000.00 
 
 Total $101,170.00 
 
Description of Changes: 
 
(1) During the excavation for the new drop structure, the contractor encountered 
debris and broken concrete.  It will be necessary to remove this material and dispose of 
it at a proper dump facility.  Since this material is not shown on the plans, the contractor 
is entitled to reimbursement for the additional costs.     
 
(2) It will be necessary to repair three reinforced concrete connector pipes at Rue 
Langlois in the City of Palos Verdes within the proximity of this project.  The pipe 
connections have separated and created a large sinkhole in a sloped parkway.  This 
work is not shown on the plans.   

 
(3) To ensure the safety of the public, it will be necessary to construct a 6-foot wide 
sidewalk, access ramp, and curb and gutter at the headwall of the drop structure.  This 
work is not shown on the plans.  
 
(4) To prevent further damage caused by the last storm to the storm drain system and 
to ensure the safety of the motoring public, it will be necessary to repair the reinforced 
concrete connector pipes at Kenneth Hahn State Park and La Cienega Boulevard.  This 
work is not shown on the plans.     
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The cost for Item 1 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The costs for Items 2 through 4 were 
negotiated as provided in Subsection 3-2 of the contract specifications. 

 
Five additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $416,360.00 
Changes in work to be authorized        101,170.00 
 
Revised contract amount $517,530.00 

 
SMA:er 
O:\Projects\Programs - Flood\ProjNo558Unit1LineA (FCC0000928)\Board\CIW#1.doc 
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CHANGE IN WORK (AUTHORIZE) 
January 25, 2005 
 
 
 
PROJECT ID NO. RDC0014170, WASHINGTON BOULEVARD AT NORWALK 
BOULEVARD (in the vicinity of Santa Fe Springs), Supervisorial District 1, 
Contractor:  Steiny and Company, Inc.  
 
Project Description:   
 
Installation of traffic signals and striping and pavement markings and construction of 
curb, sidewalk, and curb ramps. 
 
Changes in Work: 
 
(1) Exploratory Excavations  $  6,900.00  
(2) Repair Traffic Signal Conduit   3,400.00 
 
 Total $10,300.00 
 
Description of Changes: 
 
(1) It will be necessary to have the contractor perform exploratory excavations to 
determine the location of existing utilities which may interfere with the installation of the 
new signal facilities.   

 
(2) It will be necessary to repair a traffic signal conduit at the intersection of 
Washington Boulevard at Norwalk Boulevard.  The conduit was not marked and was 
inadvertently damaged during construction. 
 
The cost for Item 1 is stipulated in the contract specifications.  The cost for Item 2 will be 
based on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 
 
Seven additional working days will be required because of these changes. 
 
Revised Contract Amount: 

 
Original contract amount $107,827.70 

 Changes in work previously approved  
    by the Board 23,627.73 
Changes in work to be authorized   10,300.00 

 
Revised contract amount $141,755.43 

 
JRP:en 
O:\Projects\Programs - Road\Traffic\WashingtonBlvd@NorwalkBlvd (RDC0014170)\Board\CIW#2.DOC 
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CHANGE IN WORK (AUTHORIZE) 
January 25, 2005 
 
 
 
PROJECT ID NO. RDC0014350, SORENSEN AVENUE AT WASHINGTON 
BOULEVARD (in the vicinity of Santa Fe Springs), Supervisorial District 1, 
Contractor:  Steiny and Company Inc. 
  
Project Description:   
 
Modification of traffic signals, reconstruction of sidewalk and curb, construction of curb 
ramps, and installation of striping and pavement markings. 
 
Changes in Work: 

 
(1) Variations in Bid Quantities $11,498.43 
(2) Traffic Signal Materials         1,900.00 
 
 Total $13,398.43 
 
Description of Changes: 
 
(1) The original contract amount is based upon quantities of the various bid items.  
The contractor is paid based upon actual quantities used.  The increase in contract 
price reflects the net adjustment due to variations between estimated bid quantities and 
actual quantities. 

 
(2) It will be necessary to reimburse the contractor for providing the traffic signal 
anchor bolts which the contract specified would be supplied by the Department.  Due to 
a purchasing delay, the Department was not able to provide this material to meet 
deadlines. 

 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
based on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 
 
Five additional working days will be required because of these changes. 
 
 
 
 
 
 
 
 
 

-4A- 
 



 

Revised Contract Amount: 
 

 Original contract amount $108,092.10 
 Changes in work previously approved 

    by the Board 11,195.00 
Changes in work to be authorized    13,398.43 

 
Revised contract amount $132,685.53 

 
JRP:en 
O:\Projects\Programs - Road\Traffic\SorensenAve@WashingtonBlvd(RDC0014350)\Board\Change in Work 2.DOC 
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CHANGE IN WORK (RATIFY) 
January 25, 2005 
 
 
 
PROJECT ID NO. RDC0014497, COMPTON AVENUE AT 61ST STREET, 
70TH STREET, 74TH STREET, AND 87TH PLACE (in the vicinities of Huntington Park 
and Florence), Supervisorial Districts 1 and 2, Contractor:  C.T. & F., Inc.  
 
Project Description:   
 
Installation of traffic signals, striping and pavement markings, and the construction of 
curb ramps, sidewalk, and curb and gutter. 
 
Change in Work: 
 
Modify foundation  $7,924.00 
 
Description of Change: 
 
It will be necessary to have the contractor modify the foundation for the traffic signal 
pole at the intersection of Compton Avenue and 87th Place.  The foundation needs to 
be modified to avoid existing utilities.  The cost for this work will be based on both 
contract unit prices and time and materials methods as provided in Subsection 3-3 of 
the contract specifications.  
 
Ten additional working days will be required because of this change. 
 
Revised Contract Amount: 

 
Original contract amount $227,913.57 
Change in work to be ratified     7,924.00 

 
Revised contract amount $235,837.57 

 
JRP:er 
O:\Projects\Programs - Road\Traffic\Compton Ave (RDC0014497)\Board\CIW#1.DOC 
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CHANGE IN WORK (RATIFY)  
January 25, 2005  
 
 
 
PROJECT ID NO. WRDD000011, SAN GABRIEL DAM AND RESERVOIR POST-FIRE 
SEDIMENT REMOVAL (in the vicinity of Angeles National Forest), Supervisorial District 5, 
Contractor:  Barnard Construction Company, Inc. 
 
Project Description: 
 
Removal and disposal of sediment, organic material, and trash from a reservoir.  
 
Change in Work: 
 
Additional Earthwork for Access Road  $9,000.00 
 
Description of Change: 
 
It will be necessary to modify the existing access road within the sediment placement 
site in Burro Canyon in order to provide safer and better access for trucks.  This work 
requires additional earth work.  The cost of this work was negotiated as provided in 
Subsection 3-2 of the project specifications. 
  
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $34,170,000.00 

Changes in work previously approved 
    by the Board 44,018.17 
Change in work to be ratified          9,000.00 

 
 Revised contract amount $34,223,018.17 
 
AD:en 
O:\Projects\Programs - Flood\SanGabrielDams&ReservoirsSedimentRemoval (WRDD000011)\Board\CIW3.doc 
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